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CONSTRUCTION CO., INC.

October 8, 1985 Tl
e d

Monsanto Company

Route 3 5:::5_ ‘
Sauget, IL 62201

ATTN: Mr. Ralph Martini

Ref: Monsanto Krummrich Project 3808
Manhole Repairs

Gentlemen:

Per our conversation of October 3, 1985, and in accordance with your procedure,
. we propose to repair the cracked wall of manhole l-EE for the Lump Sum of Eight
Hundred Eighteen Dollars ($818.00).

We feel this repair to be above and beyond the contract requirements as the procedure
forwarded to us and received on October 1, 1985, is not part of the project speci-
fications and as such could not have been properly evaluated and added to the

job estimate prior to bid opening and negotiations.

Please issue a CFO to the contract as soon as possible as this manhole will soon
hold up future work.

Sincerely yours,

J. S. ALBERICI CONST. CO., INC.

Christopher J. Lotz
Project Engineer
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2150 KIENLEN AVENUE
“ST. LOUIS, MISSOUR! 63121
" UNITED STATES OF AMERICA

TELEPHONE (314) 281-2811
TELECOPIER (314) 2814225
TELEX 44-2438
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